
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/18/2010

ESTIMATE SUMMARY 10:25:34

CONTID: C13472         ESTIMATE NO: 0014 FINL 2002

PCN: 13472-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CIMARRON - WEST PERCENT TIME:

PROJECT NO: NH 0502-053                   

CIMARRON - WEST

NAME OF ROAD: S.H. 50

PROJECT COUNTIES: MONTROSE, REGION 3

CONTRACTOR:

KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 02/18/2010 DATE TIME STARTED 05/19/2004

P.O. BOX 580 DATE LET 04/15/2004 DATE WORK BEGAN 06/01/2004

 DATE AWARDED 04/29/2004 DATE TIME STOPPED 10/07/2005

 DATE CONTRACT EXECUTED 05/13/2004 DATE ACCEPTED 10/07/2005

RYE CO 81069     719-489-3385 DATE NOTICE TO PROCEED 05/19/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,925,127.90 PARTICIPATING $ $ -4,403.00

AWARD PROJECT AMT: 3,840,371.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.01

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 28,359.45

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.73

WORK DAYS

WORK DAYS

100.00%

-0.02

-4,403.00

-4,402.99

23,956.46

$

$

$

$

3,925,127.92

0.00

3,925,127.92

0.00

3,925,127.92

0.00

0.00

3,925,127.92

0.00

AMOUNT DUE 3,925,127.92 23,956.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 23,956.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

181.5 TIME ALLOW: 182

ORIG TIME ALLOW: 120
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PCN: 13472-BID    ESTIMATE RUN 02/18/2010

PROJECT: NH 0502-053                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

50,000.00000 50,000.001.000

0.00

0010 REMOVAL OF HEADWALL 9.000

0.000

202-00015  
 

9.000

EACH

500.00000 4,500.009.000

0.00

0015 REMOVAL OF PIPE 32.000

0.000

202-00033  
 

32.000

EACH

700.00000 22,400.0032.000

0.00

0020 *REMOVAL OF DELINEATOR 169.000

0.000

202-00090  
 

169.000

EACH

5.00000 845.00169.000

0.00

0025 REMOVAL OF ASPHALT MAT 963.000

0.000

202-00220  
 

963.000

SY  

8.00000 7,704.00963.000

0.00

0030 *REMOVAL OF GROUND SIGN 14.000

0.000

202-00810  
 

14.000

EACH

60.00000 840.0014.000

0.00

0035 *REMOVAL OF FENCE 32,692.000

0.000

202-01000  
 

32,692.000

LF  

0.50000 16,346.0032,692.000

0.00

0040 REMOVAL OF GUARDRAIL TYPE 3 6,576.000

-178.000

202-01130  
 

6,398.000

LF  

2.20000 14,075.606,398.000

-391.60

0045 PLUG CULVERT 3.000

0.000

202-04001  
 

3.000

EACH

800.00000 2,400.003.000

0.00

0050 CLEAN CULVERT 0.000

0.000

202-04002  
 

0.000

EACH

800.00000 0.000.000

0.00

0055 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 127,598.000

0.000

203-00010  
 

127,598.000

CY  

5.15000 657,129.70127,598.000

0.00
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PCN: 13472-BID    ESTIMATE RUN 02/18/2010

PROJECT: NH 0502-053                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 MUCK EXCAVATION 248.190

0.000

203-00100  
 

248.190

CY  

10.00000 2,481.90248.190

0.00

0065 PROOF ROLLING 0.000

0.000

203-01100  
 

0.000

HOUR

75.00000 0.000.000

0.00

0070 BLADING 21.500

0.000

203-01500  
 

21.500

HOUR

90.00000 1,935.0021.500

0.00

0075 BACKHOE (LANDSCAPING) 26.500

0.000

203-01515  
 

26.500

HOUR

100.00000 2,650.0026.500

0.00

0080 TRUCK (DUMP) 5.000

0.000

203-01582  
 

5.000

HOUR

60.00000 300.005.000

0.00

0085 FRONT END LOADER (RUBBER TIRE) 5.000

0.000

203-01590  
 

5.000

HOUR

100.00000 500.005.000

0.00

0090 STRUCTURE EXCAVATION 886.500

-9.000

206-00000  
 

877.500

CY  

10.00000 8,775.00877.500

-90.00

0095 STRUCTURE BACKFILL (FLOW-FILL) 546.300

0.000

206-00065  
 

546.300

CY  

100.00000 54,630.00546.300

0.00

0100 STRUCTURE BACKFILL (CLASS 1) 146.000

0.000

206-00100  
 

146.000

CY  

25.00000 3,650.00146.000

0.00

0105 EROSION LOG (SPECIAL) 20,621.000

0.000

208-00006  
 

20,621.000

LF  

3.05000 62,894.0520,621.000

0.00

0110 EROSION CONTROL SUPERVISOR 0.779

0.221

208-00200  
 

1.000

L S 

4,500.00000 4,500.001.000

994.50
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PCN: 13472-BID    ESTIMATE RUN 02/18/2010

PROJECT: NH 0502-053                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 22,737.000

-2,900.000

209-00600  
 

19,837.000

GAL 

0.50000 9,918.5019,837.000

-1,450.00

0120 *RESET GROUND SIGN 12.000

0.000

210-00810  
 

12.000

EACH

210.00000 2,520.0012.000

0.00

0125 RESET FLASHING BEACON 0.000

0.000

210-00825  
 

0.000

EACH

2,000.00000 0.000.000

0.00

0130 *SEEDING (NATIVE) 32.690

0.000

212-00006  
 

32.690

ACRE

320.00000 10,460.8032.690

0.00

0135 *MULCHING (WEED FREE) 32.690

0.000

213-00003  
 

32.690

ACRE

435.00000 14,220.1532.690

0.00

0140 *MULCH TACKIFIER 4,898.000

0.000

213-00061  
 

4,898.000

LB  

2.00000 9,796.004,898.000

0.00

0145 AGGREGATE BASE COURSE (CLASS 1) 48,742.170

0.000

304-01000  
 

48,742.170

TON 

10.35000 504,481.4648,742.170

0.00

0145 MATERIAL ALLOWANCE STOCKPILE ABC CL 1 AGG -0.002

0.002TON 

5.50000 0.000.000

0.01

0150 AGGREGATE BASE COURSE (CLASS 6) 25,756.690

-4,796.000

304-06000  
 

20,960.690

TON 

10.85000 227,423.4920,960.690

-52,036.60

0150 MATERIAL ALLOWANCE ABC CL-6 STOCKPILE PAYMENT 0.000

0.000TON 

5.75000 0.000.000

0.00

0155 FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMEN T 52,075.000

0.000

310-00500  
 

52,075.000

SY  

2.40000 124,980.0052,075.000

0.00
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PCN: 13472-BID    ESTIMATE RUN 02/18/2010

PROJECT: NH 0502-053                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 FULL DEPTH RECLAM. OF HOT MIX ASPH. PVMT OVER 8  INCHES 65,368.000

0.000

310-00600  
 

65,368.000

SY  

0.05000 3,268.4065,368.000

0.00

0165 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 593.000

0.000

403-00721  
 

593.000

SY  

17.00000 10,081.00593.000

0.00

0170 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 24,176.070

-0.350

403-34701  
 

24,175.720

TON 

24.00000 580,217.2824,175.720

-8.40

0170 MATERIAL ALLOWANCE STOCKPILE HBP AGGREGATES 0.000

0.000TON 

10.00000 0.000.000

0.00

0175 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 616.700

0.060

411-03342  
 

616.760

TON 

265.00000 163,441.40616.760

15.90

0180 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 798.780

-0.170

411-03352  
 

798.610

TON 

185.00000 147,742.85798.610

-31.45

0185 EMULSIFIED ASPHALT (PRIME COAT) 12,422.000

-6,211.000

411-10300  
 

6,211.000

GAL 

1.10000 6,832.106,211.000

-6,832.10

0190 GROUTED RIPRAP SLOPE AND DITCH PAVING 0.000

0.000

507-00350  
 

0.000

CY  

125.00000 0.000.000

0.00

0195 *CONCRETE CLASS B (WALL) 3.200

0.000

601-01050  
 

3.200

CY  

450.00000 1,440.003.200

0.00

0200 *CONCRETE CLASS D (BOX CULVERT) 51.600

0.000

601-03030  
 

51.600

CY  

450.00000 23,220.0051.600

0.00

0205 *REINFORCING STEEL 5,362.000

0.000

602-00000  
 

5,362.000

LB  

0.85000 4,557.705,362.000

0.00
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PCN: 13472-BID    ESTIMATE RUN 02/18/2010

PROJECT: NH 0502-053                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 18 INCH CORRUGATED STEEL PIPE 80.000

0.000

603-10180  
 

80.000

LF  

56.00000 4,480.0080.000

0.00

0210 MATERIAL ALLOWANCE 18 INCH CSP 0.000

0.000LF  

7.89000 0.000.000

0.00

0215 24 INCH CORRUGATED STEEL PIPE 1,528.000

0.000

603-10240  
 

1,528.000

LF  

75.00000 114,600.001,528.000

0.00

0215 MATERIAL ALLOWANCE 24 INCH CSP 0.000

0.000LF  

10.69000 0.000.000

0.00

0220 30 INCH CORRUGATED STEEL PIPE 694.000

0.000

603-10300  
 

694.000

LF  

80.00000 55,520.00694.000

0.00

0220 MATERIAL ALLOWANCE 30 INCH CSP 0.000

0.000LF  

14.29000 0.000.000

0.00

0225 36 INCH CORRUGATED STEEL PIPE 350.000

0.000

603-10360  
 

350.000

LF  

90.00000 31,500.00350.000

0.00

0225 MATERIAL ALLOWANCE 36 INCH CSP 0.000

0.000LF  

17.28000 0.000.000

0.00

0230 42 INCH CORRUGATED STEEL PIPE 18.000

0.000

603-10420  
 

18.000

LF  

150.00000 2,700.0018.000

0.00

0230 MATERIAL ALLOWANCE 42 INCH CSP 0.000

0.000LF  

21.26000 0.000.000

0.00

0235 48 INCH CORRUGATED STEEL PIPE 242.000

0.000

603-10480  
 

242.000

LF  

125.00000 30,250.00242.000

0.00
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PCN: 13472-BID    ESTIMATE RUN

PROJECT: NH 0502-053                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0235 MATERIAL ALLOWANCE 48 INCH CSP 0.000

0.000LF  

23.07000 0.000.000

0.00

0240 84 INCH CORRUGATED STEEL PIPE 74.000

0.000

603-10840  
 

74.000

LF  

155.00000 11,470.0074.000

0.00

0240 MATERIAL ALLOWANCE 84 INCH CSP 0.000

0.000LF  

63.97000 0.000.000

0.00

0245 42 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 110.000

0.000

603-15042  
 

110.000

LF  

120.00000 13,200.00110.000

0.00

0245 MATERIAL ALLOWANCE 42 INCH EQUIVALENT CSP ARCH 0.000

0.000LF  

19.09000 0.000.000

0.00

0250 18 INCH STEEL END SECTION 4.000

0.000

603-30018  
 

4.000

EACH

600.00000 2,400.004.000

0.00

0255 24 INCH STEEL END SECTION 38.000

0.000

603-30024  
 

38.000

EACH

300.00000 11,400.0038.000

0.00

0260 30 INCH STEEL END SECTION 14.000

0.000

603-30030  
 

14.000

EACH

650.00000 9,100.0014.000

0.00

0265 36 INCH STEEL END SECTION 7.000

0.000

603-30036  
 

7.000

EACH

550.00000 3,850.007.000

0.00

0270 42 INCH STEEL END SECTION 1.000

0.000

603-30042  
 

1.000

EACH

800.00000 800.001.000

0.00

0275 48 INCH STEEL END SECTION 4.000

0.000

603-30048  
 

4.000

EACH

1,300.00000 5,200.004.000

0.00
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PCN: 13472-BID    ESTIMATE RUN 02/18/2010

PROJECT: NH 0502-053                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 42 INCH EQUIVALENT ARCH STEEL END SECTION 1.000

0.000

603-31342  
 

1.000

EACH

650.00000 650.001.000

0.00

0285 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,200.000

0.000

606-00301  
 

4,200.000

LF  

13.50000 56,700.004,200.000

0.00

0290 *TRANSITION TYPE 3J 2.000

0.000

606-01385  
 

2.000

EACH

790.00000 1,580.002.000

0.00

0295 *END ANCHORAGE TYPE 3K 2.000

0.000

606-01390  
 

2.000

EACH

820.00000 1,640.002.000

0.00

0300 *END ANCHORAGE (FLARED) 10.000

0.000

606-02005  
 

10.000

EACH

1,400.00000 14,000.0010.000

0.00

0305 *END POST 15.000

0.000

607-00005  
 

15.000

EACH

120.00000 1,800.0015.000

0.00

0305 MATERIAL ALLOWANCE END POST 0.000

0.000EACH

27.58000 0.000.000

0.00

0310 *CORNER AND LINE BRACE POST 42.000

0.000

607-00010  
 

42.000

EACH

165.00000 6,930.0042.000

0.00

0310 MATERIAL ALLOWANCE CORNER AND LINE BRACE POST 0.000

0.000EACH

40.76000 0.000.000

0.00

0315 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS (SPECIAL) 8,855.000

-1,000.000

607-01110  
 

7,855.000

LF  

3.70000 29,063.507,855.000

-3,700.00

0315 MATERIAL ALLOWANCE FENCE BARBED WIRE 0.000

0.000LF  

0.68000 0.000.000

0.00
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PCN: 13472-BID    ESTIMATE RUN

PROJECT: NH 0502-053                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0315 MATERIAL ALLOWANCE FENCE COMBINATION WIRE 0.000

0.000LF  

0.81000 0.000.000

0.00

0320 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 6,105.000

0.000

607-11300  
 

6,105.000

LF  

3.00000 18,315.006,105.000

0.00

0320 MATERIAL ALLOWANCE COMBINATION WIRE 0.000

0.000LF  

0.81000 0.000.000

0.00

0325 *DELINEATOR (TYPE I) 239.000

0.000

612-00001  
 

239.000

EACH

19.00000 4,541.00239.000

0.00

0330 *DELINEATOR (TYPE II) 12.000

0.000

612-00002  
 

12.000

EACH

21.00000 252.0012.000

0.00

0335 *SIGN PANEL (CLASS I) 87.000

0.000

614-00011  
 

87.000

SF  

24.00000 2,088.0087.000

0.00

0340 *SIGN PANEL (CLASS II) 124.000

0.000

614-00012  
 

124.000

SF  

25.00000 3,100.00124.000

0.00

0345 *STEEL SIGN POST (U-2) 30.000

0.000

614-00200  
 

30.000

LF  

5.50000 165.0030.000

0.00

0350 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKE T) 125.000

0.000

614-01502  
 

125.000

LF  

20.00000 2,500.00125.000

0.00

0355 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 122.000

0.000

614-01552  
 

122.000

LF  

22.00000 2,684.00122.000

0.00

0360 *STEEL SIGN GROUND STUB BASE (36 INCH) 11.000

0.000

614-01736  
 

11.000

EACH

215.00000 2,365.0011.000

0.00
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PCN: 13472-BID    ESTIMATE RUN 02/18/2010

PROJECT: NH 0502-053                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *CONSTRUCTION SURVEYING 0.920

0.000

625-00000  
 

0.920

L S 

55,000.00000 50,600.000.920

0.00

0370 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

225,000.00000 225,000.001.000

0.00

0375 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

1,000.00000 1,000.001.000

0.00

0380 *EPOXY PAVEMENT MARKING 233.410

0.000

627-00005  
 

233.410

GAL 

65.00000 15,171.65233.410

0.00

0385 *SURVEY MONUMENT (TYPE 1) 3.000

0.000

629-01001  
 

3.000

EACH

325.00000 975.003.000

0.00

0390 *FLAGGING 5,113.750

0.000

630-00000  
 

5,113.750

HOUR

20.50000 104,831.885,113.750

0.00

0395 *TRAFFIC CONTROL INSPECTION 68.000

0.000

630-00007  
 

68.000

DAY 

130.00000 8,840.0068.000

0.00

0400 *TRAFFIC CONTROL MANAGEMENT 149.000

0.000

630-00012  
 

149.000

DAY 

330.00000 49,170.00149.000

0.00

0405 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000

0.000

630-80341  
 

12.000

EACH

50.00000 600.0012.000

0.00

0410 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 43.000

0.000

630-80342  
 

43.000

EACH

60.00000 2,580.0043.000

0.00

0415 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000

0.000

630-80343  
 

4.000

EACH

80.00000 320.004.000

0.00
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PCN: 13472-BID    ESTIMATE RUN 02/18/2010

PROJECT: NH 0502-053                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 *PORTABLE MESSAGE SIGN PANEL 348.000

0.000

630-80359  
 

348.000

DAY 

80.00000 27,840.00348.000

0.00

0425 *DRUM CHANNELIZING DEVICE 280.000

0.000

630-80360  
 

280.000

EACH

45.00000 12,600.00280.000

0.00

0430 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 8.000

0.000

630-80363  
 

8.000

EACH

70.00000 560.008.000

0.00

0435 *TRAFFIC CONE 50.000

0.000

630-80380  
 

50.000

EACH

10.00000 500.0050.000

0.00

0440 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0445 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0450 F/A ON-THE-JOB TRAINEE 333.200

469.600

700-70023  
 

802.800

F A 

1.00000 802.80802.800

469.60

0455 F/A QUALITY INCENTIVE PAYMENT 29,630.030

0.000

700-70025  
 

29,630.030

F A 

1.00000 29,630.0329,630.030

0.00

0460 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0465 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0525 BED COURSE MATL 0.000

8.000

206-01000  
 

8.000

CY  

30.00000 240.008.000

240.00
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PCN: 13472-BID    ESTIMATE RUN 02/18/2010

PROJECT: NH 0502-053                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 ADDED ITEM (DOLLAR)/ COMPENSATION FOR RESETTING  SURVEY 
STAKES THAT WERE REMOVED

1,815.000

0.000

900-00006  
 

1,815.000

DOL 

1.00000 1,815.001,815.000

0.00

0540 ADDED ITEM (DOLLAR)/ PRICE REDUCE FOR OVERWEIGH T HAUL 
TRUCKS

-260.000

-140.000

900-00006  
 

-400.000

DOL 

1.00000 -400.00-400.000

-140.00

0545 ADDED ITEM (GALLON)/ TEMPORARY PAVEMENT MARKING 180.000

0.000

900-00009  
 

180.000

GAL 

30.00000 5,400.00180.000

0.00

0550 ADDED ITEM (LUMP SUM)/ RENTAL OF TRAILERS, ELEC TRIC, 
PHONE, TRASH, AND TOILET

1.000

0.000

900-00014  
 

1.000

L S 

6,206.05000 6,206.051.000

0.00

0555 ADDED ITEM (LUMP SUM)/ REMOBILIZATION COSTS INC URRED BY
TRAFFIC CONTROL SPECIALISTS

1.000

0.000

900-00014  
 

1.000

L S 

6,930.00000 6,930.001.000

0.00

0560 RIPRAP (12 INCH) ADDED ITEM FOR USE IN ROADWAY 139.300

0.000

506-00212  
 

139.300

CY  

60.00000 8,358.00139.300

0.00

0570 ADDED ITEM (LUMP SUM)/ REIMBURSEMENT FOR PARTIA L LOAD 
SURCHARGE CHARGED BY MAG

0.000

1.000

900-00014  
 

1.000

L S 

382.80000 382.801.000

382.80

0575 ADDED ITEM (LUMP SUM)/ REIMBURSEMENT FOR SIGN P OST 
DELETED FROM PROJECT AND LEFT

0.000

1.000

900-00014  
 

1.000

L S 

271.04000 271.041.000

271.04

0585 ADDED ITEM (LUMP SUM)/ REMOBILIZATION OF WD YAR DS 0.000

1.000

900-00014  
 

1.000

L S 

1,452.00000 1,452.001.000

1,452.00

0590 ADDED ITEM (DOLLAR)/ INTEREST PAYMENT DUE CONTR ACTOR 
FOR WD YARDS REMOB, ECS,

0.000

254.710

900-00006  
 

254.710

DOL 

1.00000 254.71254.710

254.71

0595 ADDED ITEM (DOLLAR)/ ADMINISTRATIVE SETTLEMENT FOR 
CONSTRUCTION SURVEYING ITEM

0.000

56,436.600

900-00006  
 

56,436.600

DOL 

1.00000 56,436.6056,436.600

56,436.60
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PCN: 13472-BID    ESTIMATE RUN 02/18/2010

PROJECT: NH 0502-053                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0600 ADDED ITEM (DOLLAR)/ REIMBURSEMENT TO CDOT FOR 
ARBITRATION COSTS

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 3,826,368.44-4,162.993,826,368.44CURRENT AMT0200 $ $ $

CAT NO0300 STR. K-06-C 

0470 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00495  
 

1.000

L S 

2,000.00000 2,000.001.000

0.00

0475 STRUCTURE EXCAVATION 106.000

0.000

206-00000  
 

106.000

CY  

10.00000 1,060.00106.000

0.00

0480 STRUCTURE BACKFILL (CLASS 1) 52.000

0.000

206-00100  
 

52.000

CY  

25.00000 1,300.0052.000

0.00

0485 BED COURSE MATERIAL 83.000

-8.000

206-01000  
 

75.000

CY  

30.00000 2,250.0075.000

-240.00

0490 GEOTEXTILE (DRAINAGE) (CLASS A) 97.000

0.000

420-00110  
 

97.000

SY  

5.00000 485.0097.000

0.00

0495 RIPRAP (12 INCH) 64.000

0.000

506-00212  
 

64.000

CY  

60.00000 3,840.0064.000

0.00

0500 *CONCRETE CLASS D (BOX CULVERT) 109.000

0.000

601-03030  
 

109.000

CY  

450.00000 49,050.00109.000

0.00

0505 *REINFORCING STEEL 20,280.000

0.000

602-00000  
 

20,280.000

LB  

0.85000 17,238.0020,280.000

0.00

CAT 77,223.00-240.0077,223.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0510 FIELD OFFICE (CLASS 2) 1.250

-0.250

620-00002  
 

1.000

EACH

10,000.00000 10,000.001.000

-2,500.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:34

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0515 FIELD LABORATORY (CLASS 2) 0.750

0.250

620-00012  
 

1.000

EACH

10,000.00000 10,000.001.000

2,500.00

0520 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

0565 ADDED ITEM (DOLLAR)/ REIMBURSEMENT FOR CDOT'S L ONG 
DISTANCE PHONE CALLS

36.460

0.000

900-00006  
 

36.460

DOL 

1.00000 36.4636.460

0.00

0580 LIQUIDATED DAMAGES 0.000

0.000

620-00045  
 

0.000

DAY 

1,510.00000 0.000.000

0.00

CAT 21,536.460.0021,536.46CURRENT AMT0400 $ $ $

$ 3,925,127.90-4,402.99$3,925,127.90$CURRENT AMTPROJECT TOTAL


